Task ID	Task Name		Estimat		
		Assigned To	Duratio n	Start Date	
1.0	Initiating Phase		5	March 16, 201	
1.1	Identify Posible Projects		2	16-Mar	
1.2	Creation of Project Ideas		3	18-Mar	
2.0	Planning Phase		13	March 17, 201	
2.1	Project Selection	Christine, Art, Kierven	1	17-Mar	
2.2	Creation of System Request	Christine	1	18-Mar	
2.3	Data Gathering	Christine	4	19-Mar	
2.3.1	JAD Sessions/Stand-up Med	Christine			
2.3.2	Survey	Christine			
2.4	Conduct Feasibility Analysi	Christine	3	23-Mar	
2.4.1	Technical Feasibility	Christine			
2.4.2	Economic Feasibility	Christine			
2.4.3	Organization Feasibility	Christine			
2.5	Create Project Work Plan	Christine	4	26-Mar	
3.0	Analysis Phase		12	March 23, 201	
3.1	Requirements Determination	Christine, Art	5	23-Mar	
3.1.1	Functional Requirements	Christine, Art			
3.1.2	Non-Functional Requirement	· · · · · · · · · · · · · · · · · · ·			
3.2	Develop the Data Flow Dia	· · · · · · · · · · · · · · · · · · ·	4	28-Mar	
3.3	Create Entity Relationship I		3	1-Apr	
4.0	Design Phase	1210	30	March 28, 201	
4.1	Creating Hardware and Soft	Art	2	28-Mar	
4.2	Design User Interface	Art, Kierven	8	29-Mar	
4.3	Database Design	Kierven	14	1-Apr	
4.4	Program Design	Kierven	25	3-Apr	
4.4.1	Coding	Kierven		*	
4.4.2	Debugging	Kierven			
4.4.3	Alpha Testing	Kierven			
5.0	Implementation		10	April 20, 201	
5.1	Test Planning	Christine	2	20-Apr	
5.1.1	Creation of Test Cases	Christine		•	
5.2	Testing	Christine, Art, Kierven	5	22-Apr	
5.2.1	System Testing	Christine, Art, Kierven		•	
	, ,	Christine, Art, Kierven			
5.3	Documentation	Christine, Art, Kierven	2	25-Apr	
5.4	Transition	Christine, Art, Kierven	7	27-Apr	
5.4.2	Train Users	Christine, Art, Kierven	•	- · - <b>- P</b> -	
		Christine, Art, Kierven			
Prepared 1	By:				
Kierven A	A. Villaruel				

## **OJECT WORK PLAN**

## ech: InfoQuery App ect By: Kierven A. Villaruel

Finish Date	Dependency	Resources	Actual		
			Start Date	Finish Date	Duration Variance
March 21, 2019					
17-Mar					
21-Mar					
March 30, 2019					
18-Mar					
19-Mar	2.1	Onconination's Time & Decompos			
23-Mar	2.2	Organization's Time & Resources			
		Interview Questionnaires			
		Survey Forms			
26-Mar	2.3				
		Gathered Data and Information			
		1			
30-Mar		ICT Resources Available			
April 4, 2019					
28-Mar					
		Gathered Data and Survey Results			
1-Apr	3.1				
4-Apr	3.2	Application Softwares			
April 27,2019					
29-Mar		ICT Technical Resources			
6-Apr	3.1	Gathered Data, Application			
15-Apr	3.3, 4.2	Softwares			
27-Apr	3.2, 3.3, 4.3				
	, , , , , , , , , , , , , , , , , , , ,	Gathered Data, Application			
		Softwares			
		Test Cases			
May 4, 2019					
22-Apr	4.5				
		Web Application, Test Cases			
27-Apr	4.5, 5.1				
	,	W. I. A. II. ii. T G			
		Web Application, Test Cases			
27-Apr	5.2	Results of Testing			
4-May					
. 1.126		User Manual			
		Technical Personnel			
		1 common 1 ciscinici			

## Status

Open

Open

Open

Open

Open

Open

Open

Open Open

Open

Open

Open

Open

Open

Open

Open Open

Open

Open

Open

Open

Open

Open

Open Open

орен

Open

Open Open

Open

Open

Open

Open

Open Open